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MONTHLY PROGESS REPORT 
JOHNNY M MINE 

SAN MATEO, NEW MEXICO 
CERCLA Docket No. 06-11-12 

USEPA SITE IDENTIFCATION NUMBER 
NMNOOO607139 

 
ELECTRONIC SUBMITTAL 

 
Report Number:   01 
Reporting Period:  August 21, 2012 to August31, 2012 
Date:    September 10, 2012 
Project:   Johnny M Mine AOC Implementation 
EPA Contact   Jon Rinehart, On-Scene Coordinator, USEPA Region 6 
    

A. Introduction 
This monthly report is being submitted to the US Environmental Protection Agency (USEPA) by 
Environmental Restoration Group (ERG) on behalf of  Hecla Limited (Hecla) to meet the 
monthly reporting requirements contain in Paragraph 42 of the “Settlement Agreement and 
Administrative Order on Consent for Removal Action” (AOC) for the Johnny M Mine area (the 
Site). 

B. Actions undertaken pursuant to the AOC during August 2012 

1. ERG on behalf of Hecla notified the USEPA on August 23, 2012 via email that the 
planned date for mobilization and the first day of the gamma survey is September 10, 
2012. 

2. ERG certificates of insurance and copies of policies were provided to the USEPA via 
email on August 24, 2012. 

3. Hecla has obtained and is meeting conditions of access agreements from land owners 
where Work may be performed. 

4. Hecla has established financial assurance in order to secure the full and final 
completion of Work.  ERG on behalf of Hecla emailed a courtesy copy of proof of 
this financial assurance to USEPA on September 6, 2012. 
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C. Significant Developments  

1. No significant developments occurred during the reporting period.   

D. Results of analytical data received during the reporting period. 

1. Sampling pursuant to the Order has not yet occurred. 

E. Problems Encountered and Resolutions 

1. No problems were encountered during reporting period. 

F. Developments Anticipated and Schedule of Actions for the September 2012 
Reporting Period 

 

1. There are no past or anticipated problems for the reporting period. 
 

2. The ground-based gamma radiation surveys are expected to begin on September 10, 
2012.  The surveys will be conducted as described in Section 2.1 of “Site Assessment 
Plan for the Johnny M Mine and Adjacent Property” (SAP, also Appendix B of the 
AOC).  The ground-based gamma radiation surveys are expected to be completed by 
September 14, 2012, weather permitting. 

3. Exposure rate measurements are expected to be collected during the week of 
September 10, 2012.  The measurements will be made as described in Section 2.2 of 
the SAP.  The exposure rate measurements are expected to be completed by 
September 14, 2012, weather permitting. 

4. A geomorphological survey as described in Section 2.4 of the SAP is expected to be 
conducted during the month of September 2012.  

5. Based on information obtained from the ground-based gamma surveys and 
geomorphological survey, the location of proposed background reference area(s) are 
expected to be presented to the USEPA in October 2012.  
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